
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

January 3, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000883 - Tujunga Wash Restoration-Conveyance System, 
City of Los Angeles (3), W. A. Rasic Construction Co., Inc., in amount of 
$9,000.00. 
 
Project ID No. FCC0000961 - Altadena System, vicinity of Altadena (5), 
Dominguez General Engineering Contractor, Inc., in amount of $12,000.00. 
 
Project ID No. FCC0000972 - Santa Clara River-South Fork Stabilizer Repair at 
PD No. 1300, City of Santa Clarita (5), Buso Constructors, Inc., in amount of 
$5,000.00. 
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Project ID No. FMD0001041 - Verdugo Debris Basin Sediment Removal, City of 
Glendale (5), R.C.C., in amount of $20,000.00. 
 
Project ID No. GME0000003 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 3, vicinities of Malibu, Claremont, Pasadena, 
Quartz Hill, and Palmdale (3 and 5), Geo-Cal, Inc., in amount of $16,832.37. 
 
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $18,650.00. 
 
Project ID No. RDC0013478 - Azusa Avenue/San Gabriel Canyon Road, Traffic 
Signal Synchronization Project, vicinities of Azusa, Industry, La Puente, 
Hacienda Heights, Covina, and West Covina (1, 4, and 5), Dynalectric, in amount 
of $30,266.75. 
 
Project ID No. RDC0013713 - Kanan Dume Road, et al., vicinity of Calabasas 
(3), Security Paving Company, Inc., in amount of $41,500.00. 
 
Project ID No. RDC0013877 - Harbor Boulevard Wildlife Underpass Project, City 
of La Habra Heights (4), Excel Paving Company, in amount of $35,000.00. 
 
Project ID No. RDC0014540 - Avenue N at 20th Street West, vicinity of 
Lancaster (5), Asphalt Construction Co., Inc., in amount of $1,610.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work which I ordered for Project ID Nos. FCC0000883, FCC0000972, and 
RDC0014540. 
 
Also, enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. FCC0000961, FMD0001041, 
GME0000003, RDC0012920, RDC0013478, RDC0013713, and RDC0013877. 
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Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $1,610.00 to 
$41,500.00. 
  
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\Section\Administration\Board\Ciw\01-03-06LTR.doc 
 
Enc. 10 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



 

CHANGE IN WORK (RATIFY)  
January 3, 2006  
                                                                                   
                                                                                    
                                            
PROJECT ID NO. FCC0000883, TUJUNGA WASH RESTORATION-CONVEYANCE 
SYSTEM (City of Los Angeles), Supervisorial District 3,  
Contractor:  W. A. Rasic Construction Co., Inc. 
  
Project Description: 
 
Construction of a conveyance system including 24-inch reinforced concrete pipe, 
36-inch reinforced concrete pipe and high density polyethylene pipe, and intake and 
outlet structures.  
 
Change in Work: 
 
Utility Delay $9,000.00  
  
Description of Change: 
 
During excavation operations, the contractor encountered interfering utilities at the 
intersection of Vanowen Street and Fulton Avenue.  It will be necessary to compensate 
the contractor for delay costs incurred due to these utilities.  The cost for this work will 
be based on time and materials as provided in Subsection 3-3 of the contract 
specification. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $   947,646.00 
        Changes in work previously approved 
            by the Board            72,400.00                            

Change in work to be ratified            9,000.00 
 

Revised contract amount $1,029,046.00 
 
SK:en 
O:\Projects\Programs - Flood\Tujunga Wash Restoration-Conveyance System (FCC0000883)\Board\CIW3.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 3, 2006 
 
 
 
PROJECT ID NO. FCC0000961, ALTADENA SYSTEM (in the vicinity of Altadena), 
Supervisorial District 5, Contractor:  Dominguez General Engineering Contractor, Inc.  
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain system, drainage structures, and 
other appurtenant work.   
 
Changes in Work: 
 
(1) Install New Catch Basin $  6,000.00 
(2) Remove Existing Concrete Encasement    6,000.00 
 
 Total $12,000.00 
 
Description of Changes: 
 
(1) In order to avoid existing waterlines, it will be necessary to remove an existing 
catch basin and construct a new catch basin at a lower elevation. This work is not 
shown on the plans.     
 
(2) While trenching, the contractor encountered an existing 2-foot thick concrete 
encasement that interfered with the installation of the storm drain pipe. In order to 
complete the project per plans, it will be necessary for the contractor to remove and 
dispose of the concrete encasement. This work is not shown on the plans.  
 
The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $173,580.00 
Changes in work to be authorized    12,000.00 

 
Revised contract amount $185,580.00 

 
AD:tn 
O:\Projects\Programs - Flood\AltadenaSystem (FCC0000961)\Board\CIW1&2.doc 
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CHANGE IN WORK (RATIFY)  
January 3, 2006  
 
 
 
PROJECT ID NO. FCC0000972, SANTA CLARA RIVER-SOUTH FORK STABILIZER 
REPAIR AT PD NO. 1300 (City of Santa Clarita), Supervisorial District 5,  
Contractor:  Buso Constructors, Inc. 
 
Project Description: 
 
Repair and reconstruction of a reinforced concrete channel stabilizer, rock channel 
lining, and other appurtenant work.  
 
Change in Work: 
 
Hazardous Testing Material $5,000.00 
 
Description of Change: 
 
The existing timber wall needs to be tested to make sure it is not contaminated with 
toxic substances before disposal. The cost for this work will be based on time and 
materials as provided in Subsection 3-3 of the contract specifications.    
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $1,093,910.00 
 Changes in work previously approved 
    by the Board  41,048.00 
 Change in work to be ratified         5,000.00 
 
 Revised contract amount $1,139,958.00 
 
SK:en 
O:\Projects\Programs - Flood\SantaClaraRiverSouthForkStabilizer (FCC0000972)\Board\Change in Work 4.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 3, 2006 
 
 
 
PROJECT ID NO. FMD0001041, VERDUGO DEBRIS BASIN SEDIMENT REMOVAL 
(City of Glendale), Supervisorial District 5, Contractor:  R.C.C. 
 
Project Description: 
 
Removal of sediment from Verdugo Debris Basin. 
 
Change in Work: 
 
Transportation of Soil $20,000.00 
                                          
Description of Change: 

It will be necessary to haul approximately 4,000 cubic yards of excavated soil to the 
Sun Valley Watershed Project instead of the Dunsmuir Sediment Placement Site as 
called for in the plans.  The contractor will be compensated for added transportation 
costs.  The cost for this work will be based on time and materials as provided in 
Subsection 3-3 of contract specifications.  
 
Three additional working days will be required because of this change.   
 
Revised Contract Amount: 
 
 Original contract amount $560,220.00 
 Changes in work previously approved  
    by the Board  130,500.00 

  Change in work to be authorized     20,000.00       
 
 Revised contract amount $710,720.00 
 
SK:en 
O:\Projects\Programs - FloodMaintenence\Verdugo Debris Basin Sediment Removal (FMD0001041)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 3, 2006   
 
 
 
PROJECT ID NO. GME0000003, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 3 (in the vicinities of Malibu, 
Claremont, Pasadena, Quartz Hill, and Palmdale), Supervisorial Districts 3 and 5,  
Contractor:  Geo-Cal, Inc. 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Change in Work: 
 
Install Canopies  $16,832.37 
 
Description of Change: 
 
Your Board previously approved changes in work to install canopies at RD 451 and 
RD 557 yards to minimize potential contamination during periods of rainfall.  The cost of 
this work will exceed the original estimate by the amount shown.  The costs for this work 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.   
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $1,038,855.00 
 Changes in work previously approved 
   by the Board  187,552.93  
 Change in work to be authorized      16,832.37 
 
 Revised contract amount $1,243,240.30 
 
HC:tn 
O:\Projects\Special\Retrofit&ReplacementofUSTs Group 3 (GME0000003)\Changes\ciw8.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 3, 2006   
  
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of  
City Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Change in Work: 
 
Reconstruction of Driveway, Carport, and Block Wall $18,650.00 
 
Description of Change: 
 
In order to address resident concerns that the proposed roadway reconstruction will 
negatively impact the structural integrity of the resident's carport on Dodds Circle, it will 
be necessary to perform restoration work on the carport.  It will also be necessary to 
reconstruct the resident's driveway and block wall, portions of which will be removed 
during roadway reconstruction.  Reconstruction of the driveway will include a low-flow 
diagonal invert through the driveway to improve storm water drainage.  Curb and gutter 
will be extended 20 feet to join with the driveway and help divert storm water flows.  
This work is not shown on the plans.  The cost for this work will be based on time and 
materials as provided in Subsection 3-3 of the contract specifications. 
 
Twelve additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board  220,860.50 
 Change in work to be authorized      18,650.00 
 
 Revised contract amount $3,814,388.50 
 
HH:en 
O:\Projects\Programs - Road\HicksAvenue (RDC0012920)\Board\CIW#5.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 3, 2006 
 
                          
 
PROJECT ID NO. RDC0013478, AZUSA AVENUE/SAN GABRIEL CANYON ROAD, 
TRAFFIC SIGNAL SYNCHRONIZATION PROJECT (in the vicinities of Azusa, Industry, 
La Puente, Hacienda Heights, Covina, and West Covina), Supervisorial Districts 1, 4, 
and 5, Contractor:  Dynalectric 
 
Project Description: 
 
Modification and synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Median Alteration $14,165.25 
(2) Install Controller Cabinets 11,101.50 
(3) Exploratory Excavations 3,000.00 
(4) Alteration of Mast Arms and Standard   2,000.00 
 
 Total  $30,266.75 
   
Description of Changes: 
 
(1) Due to the alteration of a median at the intersection of Azusa Avenue and 
Gladstone Street, it will be necessary to install additional conduit, wire, and a pull box in 
order to properly service the traffic signals. 
 
(2) The City of West Covina requested the installation of nine controller cabinets at 
various intersections within their jurisdiction in order to upgrade their traffic signals. 
 
(3) Your Board previously approved a change in work to compensate the contractor to 
perform exploratory excavations in order to avoid damaging hazardous utilities. The 
cost for this work will exceed the original estimate by the amount shown. 
 
(4) It will be necessary to modify three mast arms to accommodate existing field 
conditions at various locations. 
 
A portion of the costs for Item 1 and the cost for Item 2 will be based on contract unit 
prices.  The balance of the cost for Item 1 and the cost for Item 3 is stipulated in the 
contract unit prices.  The cost for Item 4 was negotiated as provided in Subsection 3-2 
of the contract specifications. 
 
Thirty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,239,355.00 
Changes in work previously approved 
   by the Board 191,924.61 
Change in work to be authorized      30,266.75 
  
Revised contract amount $1,461,546.36 

 
TKB:tn 
O:\Projects\Programs - Road\Traffic\AzusaAvenueSanGabrielCanyonRoad (RDC0013478)\Board\CIW3.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 3, 2006                                                        
 
 
 
PROJECT ID NO. RDC0013713, KANAN DUME ROAD, ET AL. (in the vicinity 
of Calabasas), Supervisorial District 3, Contractor:  Security Paving Company, Inc. 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement, replacement of guardrail, 
installation of striping and pavement markings, and other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities $41,500.00 
  
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes shall be based on 
contract unit prices.   
 
Seven additional working days will be required because of these changes. 
 
Revised  Contract Amount: 
 
 Original contract amount $2,046,543.00 
  Changes in work previously approved 
     by the Board 20,490.00 
  Changes in Work to be authorized      41,500.00 
  
 Revised contract amount $2,108,533.00 
 
PMT:tn 
O:\Projects\Programs-Road\KananDumeRoad,et a.lRDC0013713)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 3, 2006 
 
 
 
PROJECT ID NO. RDC0013877, HARBOR BOULEVARD WILDLIFE UNDERPASS 
PROJECT (City of La Habra Heights), Supervisorial District 4, 
Contractor:  Excel Paving Company  
 
Project Description: 
 
Construction of a multiplate corrugated steel underpass, retaining walls, portland 
cement concrete v-ditch, and splash wall; installation of an irrigation system and 
landscaping; and other appurtenant work. 
 
Change in Work: 
 
Extend Detour  $35,000.00 
 
Description of Change: 
 
In order to provide proper transition lengths for motorists, it will be necessary to make 
the detour longer in length than was called for in the contract.  The cost for this work will 
be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.   
 
Three additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $1,113,798.00 
 Changes in work previously approved 
    by the Board  15,600.00 
 Change in work to be authorized      35,000.00 

 
Revised contract amount $1,164,398.00 

 
TKB:en 
O:\Projects\Programs - Road\HarborBlvdWildlifeUnderpass (RDC0013877)\Board\CIW2.doc 
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CHANGE IN WORK (RATIFY) 
January 3, 2006 
 
 
 
PROJECT ID NO. RDC0014540, AVENUE N AT 20TH STREET WEST 
(in the vicinity of Lancaster), Supervisorial District 5, 
Contractor:  Asphalt Construction Co., Inc.  
 
Project Description:  
 
Widening of roadway pavement, installation of traffic signals, and striping and pavement 
markings. 
 
Changes in Work: 
 
Variations in Bid Quantities  $1,610.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $288,655.50 
Changes in work to be ratified       1,610.00 
 
Revised contract amount $290,265.50 

 
HK:en 
O:\Projects\Programs - Road\Traffic\AveN@20thStWest (RDC0014540)\Changes\CIW1.doc 
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